
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:09 AM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 084 Date: 22-Mar-2011 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 560

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF crews activities:

The West Deviation Saddles:
1. The ABF surveyors checked the new position of the saddle after the recent re-adjustment. After the
surveying, James Allen, the ABF surveyor, mentioned that still some minor re-adjustment of the saddle is
necessary.
2. The surveyors also checked the position of the jacking saddle.
3. The scaffolding of the East and West lines are almost completed by the CONCO crews and in the
pictures the East line scaffolding is shown by the X sign mark.
4. A few picture of the recent patching of the hinge K grout is also attached.

ABF Crews:
- James Allen (Surveyor)
- Bob Andres (Surveyor)

Attachment
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